STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8722 Page 1 oft
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 45 SUPPLEMENT#: 3 | Category Code: CHSA CONTINGENCY BALANCE (incl. this change)  $113,829,492.58
COST: $20,996.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 1S THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Add. Paint on Ductile Iron Pipe (Shop)

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

Previously Approved CCO
Time Adjustments:

0 Day(s) 501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Applying two coats of 3 to 5 mil polysiloxane paint on the Ductile Iron Pipe (DIP) at ABC’s paint shop.

The DIP and fittings for the 6” City and County of San Francisco (CCSF) Reclaimed Water, 10" CCSF Sewer Force Main,
and 12" CCSF Water lines were painted per CCO 45S0. Approximately 70% of this DIP has been transported to the bridge
and incorporated into the work. Caltrans’ Material Engineering and Testing Services Branch (METS) inspected installed
DIP and determined that the dry film thickness of the primer and paint, that was specified and applied, was insufficient to
prevent corrosion. METS recommended that two additional coats of 3 to 5 mil polysiloxane paint be applied. This change
order will provide for applying additional paint coat to the 30% of DIP that has not yet been incorporated into the work. The
remaining 70% of DIP will be painted in a subsequent change order.

The cost of this supplemental change is $20,996.00, which can be financed from the contingency fund. This will result in a
cumulative amount of $522,934.00 for CCO 4580, 4581, 45S2, and 45S3. A detailed cost estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY:

ESTIMATE OF COST

Resiflent Engineers-Signature: '

T Gchraw Q;/D_ate

7

7

Construction Engineer: ~ William Casey, Sup TE Date 4/6/12 THZREEMEST Toial To PRIE
- - X ) ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date  4/6/12 FORCE ACCOUNT $0.00 $120,000.00
Project Engineer: District Design, Jing Chen Date  4/6/12 | AGREED PRICE $20,996.00 $144,004.00
Project Manager: Date ADJUSTMENT $0.00 $258,930.00
FHWA Rep.: Date TOTAL $20,996.00 $522,934.00
B FEDERAL PARTICIPATION
Environmental: Date 7
Other (specity) p— Date 479 [] PARTICIPATING [] PARTICIPATING IN PART NONE
er (specity).
P Q; Rich Foley s /12 | ] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Other (specify): i i i
(specify) SWtt, Melnt, Tira 218 Date  4/9M2 | LohErAl SEGREGATION  (if more than one Funding Source or P.L.P. type)
Bisirict Priar. Approval By Date [[Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issys-Approve) By: Date FEDERAL FUNDING SOURCE PERCENT

r1

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




